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Topics Topics 
w  USGS acquisition strategy and procurement status 
w  System Concept Review (SCR) results 
w  System Requirements Review (SRR) plans
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LDCM Mission Architecture LDCM Mission Architecture 
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FOS Acquisition Strategy Summary FOS Acquisition Strategy Summary 
w  New Procurements 
w  Ground Network Element 
w  Mission Operations Element** 
w  Flight Ops Team 
w  MOC (EROS) Facility Modifications 

w  EROS TSSC Contract 
w  Collection Activity Planning Element 
w  Segment and element integration 

** NASA procurement, USGS funded 
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DPAS Acquisition Strategy Summary DPAS Acquisition Strategy Summary 

w  New Procurements 
w  User Portal Element 
w  Archive Element 

w  EROS TSSC Contract 
w  Image Processing Element 
w  Segment and element integration 
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Architecture Integration Support Architecture Integration Support 
and the Infrastructure Element Summary and the Infrastructure Element Summary 

w  Aerospace FFRDC Contract 
w  Independent architecture and integration support to USGS 

w  EROS TSSC Contract 
w  Infrastructure Element development 
w  Ground system integration support to USGS
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USGS LDCM Procurement Status USGS LDCM Procurement Status 
w  Ground Network Element: Trades in process, RFPs expected late 2008 
w  Flight Ops Team: RFI done; RFP summer 2007; Award early 2008 
w  MOC Facility (EROS): Location chosen and mods expected in 2008 
w  Archive and User Portal Elements: RFIs in 2007, RFPs in 2008 
w  Collection Planning (i.e. LTAP8), Image Processing, and Infrastructure 

Elements developed through the EROS TSSC contract 

w  Updates posted at: http://ldcm.usgs.gov/acquisitionStrategy.php

http://ldcm.usgs.gov/acquisitionStrategy.php
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System Concept Review (SCR) System Concept Review (SCR) 
w  Held February 2122 at EROS (and the weather was great!) 

w  Reviewed ground system ops concepts 

w  Designed to gauge progress towards the Ground System (GS) 
System Requirements Review (SRR) in August 2007 

w  Captured 77 RIDs (i.e. action items) in two major groups: 
w  Policy and L1 requirements issues needing USGS HQ clarification 
w  Technical issues requiring engineering / science definition or 
clarification in the operations concept and segment requirements 

w  Next four slides outline major issues of interest
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Updates to Product Requirements Updates to Product Requirements 
w  LDCM will generate one standard data product 
w  Precision and terrain corrected (L1T) 
w  Pixel values will be atsensor radiance or atsensor reflectance 
w  4000 L1T products per day; 16bit data in GISready format 

w  LDCM will focus on electronic delivery of L1T products 
w  Webenabled access with no hard media 

w  L0 “standard” and user specified products not currently planned 
w  User feedback will determine what others may be considered 

w  LDCM will support “bulk” data delivery 
w  Bulk requirements not well understood; User feedback needed 
w  Initially, bulk delivery on media is planned for “Archive” and L1T data 
w  Will address requirements through a RFI / questionnaire
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LDCM Standard L1T Parameters LDCM Standard L1T Parameters 
w  Parameters based on: 
w  Feedback from Landsat L1T Pilot 
w  Current understanding of user community requirements 
w  Need for consistency with heritage Landsat products 

w  Pixel size:  14.25m pan / 28.5m multispectral 
w  Media type:  Download (no cost) – no hard media planned 
w  Product type:  L1T 
w  Output format:  GeoTIFF 
w  Map projection:  UTM 
w  Datum:  WGS84 
w  Orientation:  North up 
w  Resampling:  Cubic convolution 
w  Accuracy  ~12m 90% (CE) global
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Additional Product Related Issues Additional Product Related Issues 

w  LDCM will require user registration for L1T data download 
w  Will strive to reduce impacts on users 

w  LDCM will follow COFUR guidelines 
w  USGS HQ determined COFUR permits webenabled L1T products 
w  COFUR allows for applicable charges for user specified & bulk data 
w  USGS HQ updating Landsat data policy for L17 and LDCM
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Other Requirements Issues Other Requirements Issues 
w  LDCM will support priority acquisition and offnadir requests 
w  Will coordinate draft tasking criteria with LST Mission Ops Group 
w  Criteria will preserve LTAP and be consistent with current missions 
w  USGS HQ planning a policy statement based LST input 

w  LDCM will support International Cooperator (IC) community 
w  At recent LTWG, ICs expressed strong interest in LDCM 
w  Bulk delivery mechanism will also support data exchange with ICs 

w  LDCM will support a backup data archive 
w  Offsite archive planned but with low cost approach 
w  User feedback indicated costly “hot” backup was not necessary 
w  Thanks to LST for your quick response to our questions!!
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Ground System SRR Plans Ground System SRR Plans 
w  System Requirements Review planned for Aug 2829 at EROS 

w  SRR will assess readiness to begin Ground System (GS) design 
w  Maturity of the FOS and DPAS segment level requirements 
w  Allocation of segment requirements to the GS elements 
w  Ability of the envisioned GS design to satisfy the requirements 

w  Detailed SRR overview planned on LST agenda this week 
w  Will outline the SRR, the LST’s role, and review requirements 
w  LST feedback critical to helping us resolve requirements questions


